VB/1-70 Superfund Site Weekly Budget Summary #a
Phase Il Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru: 1|
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 9/17/2004 |
US Army Corps StartDate:  16-Jun-04 '8
of Engineers. Rapid Response/Project Resources Inc. Completion:  25-Mar-05 ' §
Original T.0. Cost $ 3,056,170.00 Budget Summary: _ _ _ _ "
[ Task: Original Budget | Current Budget | This Week | Costto Date |
Meodifications:  {1) $ 1.606,373.24 |indirect Costs: :
Current T.O. Cost $ 4,662543.24 Caonstruction Work Plan 3 585972 | % 255924 | % - $ 59.24
Mobilization/Crew Rotation $ 56,926.901% 6$3,806.901 % 2,90842 1% 41,574.23
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 2 738974 |§ 44043338159 11,35553 | $ 204,476.09
Modification Fee: @6.37% $ 96,198.15 Per Diem & lLodging $ 18171963 ]% 24066832 | % 5590436 |$ 128,080.16
Total Fee: $ 279.218.15 Home Office _S_ugport _ $ 16647431 % 1664743 | $ - 3 3,273.24
Final Report/Proj Close-Out | $ 14,143.74 | $ 1414374 | $ - $ -
Current T.O.Funds:; $ 4,383,325.09
Direct Costs: _ _ _
Subcontracts: {Fixed Price) Site Set-up/Maintenance $ 712426 | % 712426193 - |$ 1,279.06
1) None $ - Site Co-ordination, Pre-Excav]|$ _ 59,901.73|$ _ 65603.98 | $ 493013  55219.07
Removal, Impacted Soils $ 285069.22|% 603776401 % 17,425_).31 $ 313,388.20
Current T.O.Funds: $ 4,383,325.09 T&D, Impacted Soils $ 526686803 3243867019 1064755 % 172,198.35
Site Costs to date: $ 1,965,746.58 Sampling & Analysis $ 10,320.38 | § 15228381 % (277.99)| $ 7,591.45
Site Funds Available: I $ 2417 578.51 l Restoration/Backfill $ 47378810 ¢ 1,202887901 % 3584353]|% 622,443.96
Excludes: Fee, Fixed Price Subcontracts SodfSeed $ 187376403 401240761 % 19304101 % 210,620.38
Garden/Fiwr Beds $ 11,71080 | $ 3547318 | $ 577.07 | $ _1?, 736.59
Costs to Date T.0. #1: {Fee Excluded) Rock/Mulch/Misc Gnd Cv ] 82562701% 14150146 | % 31931513 77,750.73
Indirect Costs: 19% $ 37746296 Sprinkler Systems $ - 3 76,000.00 | § 13,39543 | $ 28,754.04
Direct Costs: 81% $ 1!588,283.74 Post Construction Maint. $ 101750901 % 24247101 % 30539 | % 13,556.59
$ 1,965,746.70 Site Co-ord, Follow Up As Blis| $ 59,901.70 | $ 69875711 % 287875 % 18,797.04
This week: Site Teardown % 9,152.30( § 9152301 % - $ -
Indirect Costs: 16% $ 19,858.31 [Community Air Monitoring $ 3,339.70 | § 21,50272 1% 32994 13 9,755.72 |
Direct Costs: 84% $ 105,199.50 [Fuel/Oil Misc Field Supplies [ $ 6494660 | $ 7498573 | % 2523971 % 38,758.17
$ 126,057.81 ASARCO Support $ 1261751 % 7500001 % - $ 434 39
LBP Assesment $ 14312220[$ 14312220]$ - |8 -
Daily Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 352447309 352447.301% - $ -
indirect Costs: $ 3,375.22 Rounding Adjustment $ {0.05)| $ (0.12)
Direct Costs: $ 14,392.57 Fee $ 183,020.00 279,218.151 § - $ 183,020.00
3 17,767.78 Totals $ 3,056,170.00 $ 12605776 1% 2,148,766.58
™ Excludes Fee, Fixed Price Subs ’
Site Funds Avaiable Until. |  1/31/2005 |

Target Completion, Field Ops 11 Mar 05 {230 Sites)
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VBI/I-70 Superfund Site Weekly Cost Summary #14
Phase Il Rapid IV, 8A Contract# WQ128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order 20001 Award Date 10-Jun-04 9/17/2004
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 25-Mar-05
Page 20of5

| Thrusior2004] 8 10654386318 122567538 22086584 {$ 303,362.99[$ 117,19237 (%

1,241.47 | $ 183,020.00 |

T3 2,022,708.83 |

" Per Diem | Equipment

Date Labor Material Subcontracts |  Analytical Fee Dailz Total | Total Phase |l
9/11/2004 | $ 670.84 | $ 60.23|% 250090|9% 15987 1% 712 % - - $ 3,398.96 | § 2,026,107.79
9/12/2004 | § - $ 42158 | $ - $ - $ - $ - 3 - $ 421.58 { § 2,026,529.37
9/13/2004 | $ 1360835 | % 889.411 % 273391% 33833413 6841% - $ - $ 18,161.33]| % 2,044 690.70
9/14/2004 |$ 1163049 |% 1,10403|% 250090[% 529528|% 13970681 % - $ - $ 3450138} % 2,079,192.08
9/15/2004 |$ 107622918 11169013 2500903 39406118 117655789 - $ - $ 30,086827]9% 2,109,278.35
9/16/2004 {$ 11,676.75]$% 988.24 |5 2500905 1,17346]% 684 % - $ - $ 1634619 [ % 2,125624.54
9/17/2004 |$ 1462844 |$% 101397]$% 2500908 37052618 1'%9-‘?247 3 - 3 - $ 2314204 | % 2,148,766.58

This Week [$ 62977168 559436 [3 1277789]$ 17657.82[$ 27.,05052]8% - $ - $ 126,057.75
To Date $ 11284157919 1281818018 242643.73|$ 321,02081$ 14424289 |$ 124147 | $ 183,020.00 | $2,148,766.58
Weekly Cost by Category VB/1-70 Superfund Site
0% ClLabor
21%
W Per Diem $250,000
I:IEqmprnent $200,000 4— o o o
51% OMaterial _ 1= ~
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VBI/1-70 Superfund Site Weekly Budget Summary #14
Phase |l Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 [ s | 9/17/2004
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources inc. [ 7 |
Page3of5
—_ToDate (116 Sites) ~ This Week __
Total Cost | CosVProperty Total Cost | CosV/Property
Indirect Costs:
Construction Work Pian 3 5824 |3 0511]% - 3 -
Mobilization/Crew Rotation $  4157423($ 35840 [ $ 2,90842 3 415.49
Site Admin & Indirects $ 204,476.09 | $ 1.762.72 | $ _ 11,35553 | §  1,622.22
Per_Diem & Lodging $ 128080169 1,104.14 | § 5594.36 | $ 799.19
Home Office Support 3 327324 1% 28221% - $ -
Final Report/Proj Close-Out $ - $ - 3 - $ -
Total Indirect Costs: $ 37746096 ]9  3,5309]% 19858.31]%  2,836.00
Direct Costs:
Site Set-up/Maintenance $ 1,279.06 | $ 11.03] S - T% -
Site Co-ordination, Pre-Excav | $ _ 55,019.07 | $ 476.03 | $ 49.30 | $ 7.04
[Removal, Impacted Saiis $ 313388203 270162|$ 17429313  2489.80
T&D, Impacted Soils $ 172,19835|% 148447 |$  10647.55|$  1,621.08
Sampling & Analysis $ 756145 | $ 6544 % Q77.99| % (39.71)
Restoration/Backfil $ 62244396 |3 5365803 358435318  5120.50
Sod/Seed $ 21062038 |3 161669 |$ 19,30410|$  2,757.73
| Garden/Fiwr Beds $ 177365918 152.90 [ § 577.07 | $ 82.44
Rock/Muich/Misc Gnd Cv $ 77,75073]8% 67026 | $ 3,193.15| $ 456.16
[ Sprinkler Systems $ 28754041 247881$  1338543|% 191363
Post Construction Maint. $ 13586599 11687 | $ 305.39 [ $ 4363
Site Co-ord, Follow Up AsBlts |$ 1879704 | $ 162.04 | $ 2,878.75 [ § 411.25
Site Teardown $ - $ - 3 - $ -
Community Air Monitoring $ 975572 | $ 84.10 | $ 329.94 [ § 4713 |
FueVOil Misc Field Supplies $  35,75817 | 33412 | $ 252397 | % 360.57
ASARCO Support $ 43439 | $ 3.74 ]S - Is -
Total Direct Costs: [$ 1.588.283.74 I $ 1369210 |$ 10619950 $ 15,171.36
Sub Totals: $ 196574670 $ 16,946.09 $ 126,057.81 § 18,008.26
Fee $ 24764720 §$ 1,076.73 $ - § 107673
$ 221339330 $ 1802282 $ 12605781 § 19,08499

* Per Site averages do not inciude Lead based paint tasks.
** Fee Prorated between Soil Removal and Lead Based Paint Tasks.
*** Soil Removal Fee Prorated across 230 Anticipated Sites




VB/I-70 Superfund Site Weekly Budget Summary #14
Phase Il Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
j Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 9/17/2004
US Army Corps StartDate:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion. 25-Mar-05
Page 40f5
_ _ - Completed Sites (Overall) _ _
Lead Based Paint Current Budget { Cost To Date Task Order #14 | Cross-Over |[Task Order #01 | Total To Date
LBP Site Co-Ord $ - $ - 2003 133 0 1] 133
LBP Assesment $ 143122201(% - 2004 33 80 116 229
LBP Abatement $ 352447301 % - Total 166 80 116 362
$ 49556950 $ -
[Avg SFiSite | 3,243 | 3,948 | 4,282 | 3,750 |
Fee: 3 3157095 $ 3157095
* [AvgCost’Site [$ 15,05057 [ $  16,429.07 [ § 16,946.09| $  17,328.30 |
*|Avg Cost/SF__ [ $ 5.50 [ $ 416 $ 39618 4.62 |
—_— * Excludes Fee
Completed Sies This Week: __
Lead/Arsenic Soil Sites SF/Site
113516 Saint Paul 2,935 VB/I-70 Avg Cost/Site
215040 Adams St 5,664
314990 Adams St (SpSub) 4,835 18 500 _
4/3639 Fillmore St 2,705 18'250 1~ - - .
513201 Fillmare St (SpSub) 5,334 18,000 : - p :
6[4955 Adams St 4,448 17,750 HHHET —
7[3220 Fillmore St_(SpSub) 3,024 :'I;’ggg I mt [
; T S s8333333
] o ]
:{1’ §g§§§§%§§§g§§ C—Avg CosUSite
12 TS5 Sg9rg S p {Excludes Fee)
13 Week Ending -4 per. Mov. Avg.
14 Avg Cost/Si
Total SF This week 28,945 Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Cantract 1 Apr 04
Remarks: :
Total SF Task Order #1 496,681 1) Mod #001 Executed, 75 Addl Sites, Task Order Scope now at 230 Sites.
Total SF 2004 908,503 2) Adjusted field ops completion date to 11 Mar 05 to reflect Mod #001.
Total SF All Contracts (3) 1,357,477 3) Anticipate Winter Shutdown (Field ops only), 15 Dec 04 thru 6 Feb 05.

4) Adjusted Current Budget to reflect Mod #001.

5) Anticipate Lead Based Paint (LBP) assessments to continue thru Winter Shutdown




VB/-70 Superfund Site Weekly Budget Summary #14
Phase Rapid IV, 8A Contract# WO9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 9/17/2004
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 25-Mar-05
Page 5of5
Forward Look:
_ - _ Dly Burn Rate | _
Task: Current Budget | CosttoDate | Remaining 4 Week Avg Dg=ration | EsttoCompl | Variance |
Indirect Costs:
Construction Work Plan $ 255924 | § 59241% 2,500.00 | $ - LS $ 250000 | % -
Mobilization/Crew Rotation $ 6380690 % 4157423 |3 2223267 | 8% 380.35 128 $ 48684.21 1 % (26,451.54)
Site Admin & Indirects $ 440,433.38 |3 204476.09]% 235957291} % 1,934.09 128 $ 247,563.29 | § (11,606.00)
Per Diem & Lodging $ 24066832 1% 12808016 |% 11258816[$ 1,060.78 128 3 135780.16 | § (23,192.00)
Home Office Support $ 1664743 [ $ 327324 |% 1337419 % - LS $ 1337419 | $ -
Final Report/Proj Close-Out $ 14,143.74 | § - =$ 14143.74 | § - LS $ 14!143.74 =$ -
Total Indirect Costs: $ 77825801 |$ 37746296 |$ 400,796.05 % 3,375.22 ] 46204559 | $ {61,249.54)
Direct Costs: - _
Site Set-upraintenanog $ 712426 | 3 1,279.06 | $ 58452013 - LS $ 584520 | % -
Site Co-ordination, Pre-Excav || $ 95,60398 | 3 5521907 |$ 403849118 50.21 LS $ 40384911 % (0.00)
[Removal, Impacted Soils $ 603,77640 | $ 313,388.20 | § 290,388.20 1% 2,970.39 128 $ 380,200.92 | $ (89,821.72)
T&D, Impacted Soils $ 32439670 |$ 17219835|% 152,198.35| $ 1,514.91 128 $ 193,908.34 | § (41,709.99)
Sampling & Analysis 3 1522838 | % 7590145 % 7636933 0.39 LS $ 7636933 (0.00)
Restoration/Backfill $ 120288790 |9 622443.96|93 58044394 |% 528402 128 $ 676,354.33 | § (95,910.39)
Sod/Seed $ 40124076 | $ 210620383 19062038 |3 206928 128 : ] 26486761 | % {74,247 .23)
| _Garden/Fiwr Beds 3 35473181 % 17736591 § 77,_736.59 $ 219.74 128 3 2812713 | § {10,390.54)
Rock/Mulch/Misc Gnd Cv $ 141,501.46 | $ 77,75073 |3 6375073 | % 705.09 128 $ 90,251.84 | % (26,501.11)
| _Sprinkler Systems $ 75000001 % 28,754.04 |§ 4624596 |3 618.99 LS 3 4624596 | $ -
Post Construction Maint, $ 24247101 % 1356659 | % 1069051 (% 83.52 128 $ 10,690.51 | $ (0.00)
Site Co-ord, Follow Up As Blts | $ 69875671 1% 18,797.04 1% 5107867 | 8 356.21 174 % 5107867 | % 0.00
Site Teardown $ 915230 | $ - b 9,152.30 | $ - N/A $ 9,152,301 % -
[Community Air Monitoring $ 2150272 | $ 9755.721% 1174700 % 50.07 LS 3 13,750.00{ $ (2,003.00)
Fuel/Oil Misc Field Supplies $ 7498573 | % 3875817 |% 3622756 (9% 469.75 128 $ 60,128.14 | {23,900.58)
ASARCOQO Support $ 7,500.00 | % 43438 | $ 7,.06561| % - LS $ 7.065611% -
LBP Assesment $ 143,122.20 | $ - $ 143122201 % - LS $ 14312220 | § -
LBP Abatement $ 35244730 | $ - $ 352447301 % - LS $ 352,447.301 % -]
Total Direct Costs: $ 360500608 |9% 1588,283.74| $2,016,782.34 ] $ 14,39257 ' l § 238126691 | % (354,484.57)
Fee $ 27921815|% 183,02000| % 96,198.15 N 3 96,198.151 % 0.00
Totals $ 4662543245 2148,766.70 | $2,513,776.54 | $ 17,767.78 $ 2939510651 % (425,734.11)




Project Costs for Current Week by Type

VB - I/70 Phase 111
Week Ending 9/17/2004
S :
003 MobiGrew Rotation $ 290842 | $ 2,608.42
004 Site Adminfindirects $ 1136552 | § 8900.33 $ 220309 1% 2008818 413
005 Lodging/Per Diem s £,604,38 $ 550438
010 Site Coord. 3 48.28 $ 49.28
011 Removal $ 1742031 | % 13,635.81 3 376790 % 126.61
012 TED $ 1084758 | § 844173 $ 2,205.82
013 Sampling Analysis $ t278.00)] 3 (209.01) $ 11.02
014 Backhill $ 3564364 (3 21,871.54 $ 207057 | s 11,001.43
015 Sod & Seed $ 19,304.00 | § 3.508.77 $ es7e8 | s a7ast s 1308083
016 Garden & Flowers $ 577,07 $ §77.07
017 Rock and Mulch $ 310915 | 510.65 $ 38278 | $ 2,299.74
018 Post Const. Maint. $ 30540 | $ 261.10 $ 44.20
019 Site Coord Follow-up s 287876 | $ 2,878.76
021 Community Air Mon. $ 32092 $ 320.92
022 FOG & Supplies $ 2,622.98 $ 2,523.98
027 Sprinkler System $ 13,20542 | $ 350.07 $ 1304635
Totals $ 126,057.76 $ 6297716 § 55036 $ 1277791 § 1765782 $ 27,05052 $




Praoject Costs JTD By Type

69.24

VB - 1/70 Phase 111

. Friday, September 17, 2004

$ $
003 MobiCrew Rotation $ 4157423 | 3 23,208.83 $ 18,385 5¢
004 Sile Admin/indirecls $ 20447608 |$§ 14071062 | 3 1084 |8 27,9483 | $ 18,801.25 | $ 138.52
005 Lodging!Per Diem $ 128,080.08 $ 128,080.08
006 Home Offica $ 327324 | % 327324
009 Site Sat-uo/Maint, $ 1,270.07 | 8 1,233.07 $ 48.00
010 Site Coord. $ 5521606 | § 50,633.03 3 3452331 % 1,133.70
011 Removal $ 31338816 [$ 25188730 3 5850134 | $ 3,13943
012 Tab 3$ 172,10840 | 8§ 125.279.90 $ 42,972.02 $ 3,948 57
013 Sampling Analysis $ 75a143 | % - $ 140002 | $ 494805 |8 124148
014 Backfill $ 82244400 | $ 401,064 82 $ 7310680 | $ 14827237
015 Sod & Seed $ 2106232 | § 74,798 44 $ 17,031.78 | '$ 16,31854 | $ 10247355
(18 Garden & Flowers $ 17,730,650 3 17,7359
017 Rock and Mulch $ 7775072 | & 15,314.68 $ 538008 | $ 56,031.10 | $ 116.03
018 Post Const. Maint. $ 1355659 | $ 10,8621.53 $ 1,76051 | $ 974 55
019 Site Coord Follow-up $ 18,707.05 | $ 18,850.30 3 13875 -
021 Community Air Mon. $ 0.755.75 $ 4,215.05 $ 554070 | § 0.00
022 FOG & Supphies $ 36,750.18 3 - |% 38,768.18
023 ASARCO Support $ 43430 |8 434,39
027 Sprinkler System $ 26,754.02 | § 2,232.28 $ 420741$%  26,101.00
100 Fee $ 183,020.00 $ 18302000
Tolals $ 2,148,766.57 $1,12841575 $128,181.92 $ 24264379 $ 32102079 $144,24286 $ 124146 $ $ 183,020.00
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Project Yariance Report

VB - I/70 Phase I11

_— rTTEancn

Friday, September 17, 2004

o ———_

9/18/2004
9:58 AM

100 59.24

Mobllzallon/Crsw Rolation 5.00 | T

Site Adminlstration and Indirects 4.00 T

Lodging & Per Diemn 4.00 | 181.718.63 181,718

Home Dfice Support 400 H 16,847 43 16,647.43 )
007 |[Final Repor, ol LS 47874 0,420.74 - 0.0% 5,428, 7 3,428.74 - | 00%
008 |Project Clgge-Oul o] L& 7.715.00 7715, - 0.0% 715,00 ,715.00 - 0%
009 _| Stte Sst-unMalntenance 16.00 ] WK 7,124.26 7,124.26 1,279.07 38.1% 441.70 5.7 (5?.155 0.8% |
10 | Ske Coardination 16500 | EACH $6,601.73 £6,901.73 55219.05 1% 286.75 4,735.75 53.06] 0.1% |
¢11_{Remeval impaciad 534,750.00 | _285.069.22 285,080.22 313388.14 1  100.6% 0.57 - 18.04 | 9.9%
012 _|TAD of impactsd Sl 8400000 TON 219,756.20 218,756.20 172, 193.40 78.4% 28.35 a7.446.58 (11124 0.1% |

3_|Sampling & Analysis 24,800.00 | TON 10,320.38 10,320.38 1.501.43 72.9% 042 £822.74 g378] 0.9% |

4 |Restaration £34,75000) SF 473 7EB.10 423,783.10 62244400  100.0% 14 - 198,855.90 | d6.0%

6 |Sod & Seed 185.00 | EACH 187,370.40 187,376.40 21062032 ] 100.0% 1,336.28 - 2324362 | 12.4% |
16 _|Garden & Flower Bed 155.00 ) _EACH 13,710.80 1,710, 1773656  100.0% 119.30 . 802578 ) 515% |
17_|Rock, Mulch, & Mise 155,00 | EACH 82,562.70 82,562 70 77,750.72 54.3% 531.85 4,650.90 {113.08] 0.1% |

018_|Post Conslruciion Malnterance | 534,750.00 | SF 104,750. 101,750, 13,556.69 13.3% 0.18 37 {104.94)] .0.1% |
019" |Site Goordination Follow-up 185700 | Eac 55,801.70 55,609.70 18,787.08 31 3% 38718 4122868 1242] o
020 _|She Teardown & Demobliration 100 3 .152.30 152,30 - 0.0% 515230 9,152.30 - 0% _ |
021_|Comunity Alr Montioring 4.00] MTH 333070 3,338.70 875575 | 100.0% 2415.47 - 6416.05] 192.1%
| 022 |Fuel Ol Misc Fiaki Supplies 96.00] DAY 64,548.60 64,846.60 38,.758.18 £9.6% 877.53 26,277.32 91| 0.1% |
023 |Asarce Su 100] 1S 1,2681,00 _1,201.00 434.39 34.4% 1,282 10 826.33 172] 0.1% |
024 T80 s Land?n 2,800.00 | TON 306,930.60 306,830.60 - 0% 108.62 308,030.40 0.20] ©0.0%
025 |Lead Base Paint Assasment 450,00 | EACH i22.20 14312220 - 2.0% 8.05 143,122.05 0.15% 10.0%
026 |Lead Base Paint Abatement 100,00 § EACH 35244730 352447.30 - 0.0% 352447 447.30 - 0.0% |
027 |Sprinkles Systam 0o} LS - 50,000.0¢ 28, 75402 E7.8% 49,93241 2117152 i74.764 -0.1%
300 |Fes 0] 1S 020.00 183,020, 183,020.00 | 100.0% 183,020.00 - - 0.0%
1
Totals 100 LS § 305616925 $ 3,056,169.25 $ 2,148,766.57 70.3% 5 389,039.52 $ 1,970,076.31 §  3,315,84287 $26287362 8.6%

lotd




